Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14484-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date: 04/03/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 502  Days
SR 31 OVER THE WITHLACOOCHEE RIVER. Elapsed Calender Days: 351 Days
Percent Time: 69.92
District: 4 Area: 01
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/22/2013

P. 0. BOX 15517 Date Awarded: 03/08/2013
Date Contract Executed: 03/19/2013
Date Notice to Proceed: 04/17/2013

ATLANTA GA 30333-0517 Date Work Began: 05/23/2013

Phone: (404)633-5522 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $5,424,540.99 Counties:

Original Contract Amount $5,315,218.37 Brooks Lowndes

Funds Available $3,482,828.24

Percent Complete 26.51%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432100- $5,424,540.99 $5,315,218.37 $3,482,828.24 35.79% $176,432.13

Chief Engineer

02/28/2014
to 04/02/2014
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Pay Period:
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02/28/2014
to 04/02/2014

Project Number:

Federal State Project Number:

432100-

SR 31 - BRIDGE REHABILITATION

BRST0-0034-01(027)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,150,483.78

Prev to Date
$1,030,012.19

$287,621.02 $257,503.12
$1,438,104.80 $1,287,515.31
$503,607.95 $477,765.31
$1,941,712.75 $1,765,280.62
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,941,712.75

$1,765,280.62

Total Payable:

This Estimate

$120,471.59
$30,117.90
$150,589.49
$25,842.64
$176,432.13
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$176,432.13



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0011

Date: 04/03/2014
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Pay Period: 02/28/2014
to 04/02/2014

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 210-0100 GRADING COMPLETE - LS 1.000 .650
659115.950 .100
.750 $65,911.60 $494,336.96
BRST0-0034-01(027)
0175 150-1000 TRAFFIC CONTROL - LS 1.000 .564
127513.990 .011
575 $1,402.65 $73,320.54
BRST0-0034-01(027)
Category Amount: $67,314.25 $567,657.50
Category Number: (0040 EROSION
0185 163-0240 MULCH TN 380.000 95.045
150.000 13.775
108.820 $2,066.25 $16,323.00
0200 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 320.000 45.000
18.570 45.000
90.000 $835.65 $1,671.30
0235 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,000.000 1,400.000
0.050 200.000
1,600.000 $10.00 $80.00
0265 167-1500 WATER QUALITY INSPECTIONS MO 18.000 9.000
928.440 1.000
10.000 $928.44 $9,284.40
0280 171-0030 TEMPORARY SILT FENCE, TYPE C LF 18,000.000 6,445.875
3.250 357.000
6,802.875 $1,160.25 $22,109.34
Category Amount: $5,000.59 $49,468.04
Category Number: (0020 BRIDGE
0445 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
878605.830 .000
.000 $.00 $0.00
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Pay Period:

02/28/2014

to 04/02/2014

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0455 500-3002 CLASS AA CONCRETE CcYy 413.000 200.300
529.180 20.500
220.800 $10,848.19 $116,842.94
0470 511-1000 BAR REINF STEEL LB 84,601.000 57,889.000
0.770 -4,415.000
53,474.000 $-3,399.55 $41,174.98
0485 520-2220 PILING, PSC, 20 IN SQ LF 385.000 .000
75.090 174.410
174.410 $13,096.45 $13,096.45
0486 520-2220 PILING, PSC, 20 IN SQ LF .000 .000
56.320 13.090
13.090 $737.23 $737.23
0490 520-3220 TEST PILE, PSC, 20 IN SQ EA 1.000 .000
6526.420 1.000
1.000 $6,526.42 $6,526.42
0515 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 3,600.000 .000
63.850 759.000
759.000 $48,462.15 $48,462.15
0520 603-7000 PLASTIC FILTER FABRIC SY 3,600.000 .000
2.640 759.000
759.000 $2,003.76 $2,003.76
Category Amount: $78,274.65 $228,843.93
Category Number: (0030 DRAINAGE
0545 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 168.000 168.900
40.000 .000
168.900 $.00 $6,756.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14484-13-000-0 Estimate Number: 0011

Date: 04/03/2014
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Pay Period:

02/28/2014

to 04/02/2014

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0600 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 48.000 48.200
36.000 .000
48.200 $.00 $1,735.20
Category Amount: $0.00 $8,491.20
Category Number: (0040 EROSION
0635 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 3.000
175.000 .000
3.000 $.00 $525.00
Category Amount: $0.00 $525.00
Category Number: (0020 BRIDGE
0690 524-0350 TEST CORING LF 186.000 255.000
80.650 .000
255.000 $.00 $20,565.75
Category Amount: $0.00 $20,565.75
Category Number: (0030 DRAINAGE
0730 550-2120 SIDE DRAIN PIPE, 12 IN, H 1-10 LF 250.000 259.000
0.010 .000
259.000 $.00 $2.59
Category Amount: $0.00 $2.59

Project Total Amount:

$150,589.49

$1,438,104.80



